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Docket # W-02391A-10-0218 Decision # 72739 | DOCKTi iy ™
Docket # W-02391A-11-0166 L7
Docket # W-02391A-11-0309
Re: Request for an Extension of Time

Cerbat Water Company is requesting an extension of time on a compliance action ordered in
this docket. On page 26 of Decision 72739, lines 17 and 18 state “it is further ordered that Cerbat
Water Company shall file with Docket Control, as a compliance item in this docket, a Certificate
of Construction for its new well by June 30, 2012.” It is clear at this point that we will not have a
Certificate of Construction by that date. We respectfully request that the due date for this
compliance item be changed to August 30th, 2012.

The application for Approval to Construct is currently at ADEQ. However, due to their policy
of reviewing applications in the order they are received, we do not expect to receive this
approval until sometime next month.

At that point, the new well will be drilled and all of the related work to make the well
functional will be completed.

The well will have to be developed in order to get the water samples for the source approval
testing, which is expected to take a minimum of 3 weeks to a month.

It is difficult to estimate exactly how long all of the necessary steps will take, but August 30™,

2012 seems reasonable based on what we know now. We will file this document as soon as we
receive it.

Please contact me if you have any questions. =
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Cerbat Water Company

7313 E. Concho Dr., Suite B Kingman, AZ 86401
(928)757-2205 phone (928)757-2217 fax

Manager



